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Action Item

CALIFORNIA
TRANSPORTATICN COMMISSION

Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS
RESOLUTION FA-10-11

RECOMMENDATION:

The California Department of Transportation (Department) recommends that the California
Transportation Commission (Commission) allocate an additional $1,500,000 for one State Highway
Operation and Protection Program (SHOPP) project identified below.

ISSUE:

Additional funds are needed for one previously voted project in order to close out the contract.

RESOLUTION:

Resolved, that $1,500,000 be allocated from the Budget Act of 2009, Budget Act Item 2660-302-0890
and 2660-302-0042 to provide additional funds for the project identified below.

Original Original % Increasc
allocated Award Current Allocation Revised Above Currcnt
Project  Dist-Co-Rte Amount Amount Allocation Adjustment Allocation Allocation
1 11-SD-15  §$6,330,000 $5,172,000 $5,522,000 $1,500,000 $7,022,000 27.2%
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Allocation Amount PPNO State State State
Recipient Program/Year Federal Federal Federal
County Location Budget Year Current Additional Revised
Dist-Co-Rte Project Description ltem # Amount by Amount by Amount by
Postmile Reason for Supplemental Funds Fund Type Fund Type Fund Type Fund Type
2.5e.(5) Supplemental Funds for Previously Voted Projects Resolution FA-10-11
$1,500,000 In San Diego and Escondido, from south 11-0678
) of Miramar Way lo Mission Road. SHOPPM%‘“
San Diego Rehabilitate Roadway. 2003-0
115-SD-15 302-0042 $436,000 $436.000
L Suppl tal funds needed to cl t HA
Vppremen.d’ 14 PeETel 302-0820 $4,736,000 $4,736,000
construction contract ETF
Total Revised Amount: $7,022,000 11-0678
SHOPP/03-04
2006-07
302-0042
SHA $30,000 $30,000
302-0890
FTF $320,000 $320,000
11-0678
SHOPP/03-04
) $126,000 $126.000
3(}3.%@90 $1,374,000 $1,374,000
FTF
RECOMMENDATION:

The Department recommends that this request for $1,500,000 be approved to allow the Department to
close out the contract.

“Caltrans improves mobility across California”
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PROJECT DESCRIPTION:

The project is located on Route 15 in San Diego County in the city of Escondido. This project
rehabilitated 50 ramps which included cold planing and replacing AC pavement with Rubberized
Asphalt Concrete (RAC) Type G.

FUNDING STATUS:
This SHOPP project was voted in June 2004 for $6,330,000 and awarded for $5,172,000 in

September, 2004. During construction, an additional $350,000 was allocated under G-12 authority.
The current allocation is $5,522,000. The project is completed but there are insufficient funds to pay
for the settlement of claims. An additional $1,500,000 in supplemental funds is needed. This request
for supplemental funds will result in an overall increase of 27.2 percent over the current allocation.

REASONS FOR COST INCREASE:

The project consisted of pavement rehabilitation of urban area interchange ramps, using rubberized
asphalt concrete (RAC), with night-time work windows. The advertising and award schedule of the
project resulted in the first working day in December 2004. The project was immediately suspended
by the Department due to nightly temperatures below the minimums specified for placing RAC. Later
the Department required the contractor to start work on April 1, 2005.

The contractor mobilized a specialized subcontractor with plant equipment to produce RAC and was
ready to pave on April 1, 2005, however, unseasonably cold nightly temperatures persisted into May
and the Resident Engineer did not allow the contractor to pave. During this time, the plant equipment
subcontractor demobilized for other commitments that lasted until the Fall of 2005. The Department
granted a time extension for the project. However, by the time the contractor was able to mobilize
again, the nightly temperatures had fallen below the required 55 degrees Fahrenheit. The Department
again granted a time extension until the following Summer of 2006.
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From the original bid in the Fall of 2004 and the actual placing of the RAC in the Summer of 2006, the
contractor’s original material supplier agreements expired and the contractor was forced to pay higher
market prices at that time. Additionally, due to the long delay in completing this project, additional
overhead costs were also incurred by the contractor, as well as additional mobilization costs.

FUNDING OPTIONS:
OPTION A: Approve this request for supplemental funds, as presented above, for $1,500,000 to

close out the contract.

OPTION B: Deny this request and allow the contractor to pursue the contract claim through legal
action.

RECOMMENDED OPTION:
The Department recommends that this request of $1,500,000, as presented in Option A, above, be
approved to allow the Department to close out the project.
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California Transportation Commission
California Alliance for Jobs

928 Second Street, Suite 200
Sacramento, CA 95814

Re: SHOPP funding for San Marcos, San Diego County

Dear Chairman Earp:

This letter is to express our support for Prop 1B SHOPP augmentation funding for two projects in San
Diego County up for consideration before the CTC January 19 and 20, 2011. The first is for $10,500,000
in San Marcos and Escondido, from Woodland Parkway/Barham Drive to Nordahl Road to construct an
auxiliary lane between interchanges to help relieve traffic congestion. The second is for $3,800,000 in San
Marcos and Escondido, from Nordahl Road to Route 15 to extend the connector onramp to help relieve
traffic congestion.

These projects are critical to our region as Eastbound State Route 78 at Barham Drive in San Marcos was
the most congested rush-hour spot in San Diego County in 2009, bypassing notorious choke points such
as northbound Interstate 5 through Del Mar and Solana Beach. The highway at Barham Drive was backed
up during rush hour 243 days last year, or just about every workday. The length of each slowdown
averaged more than four miles, according to an analysis of state traffic data by The San Diego Union-
Tribune.

We appreciate your consideration of our request for this important project to our district.

Sincerely,
Mark Wyland Martin Garrick

Senator 38" District Assembly Member 74" District

Ce; California Transportation Commission Members
Bimla G. Rhinehart, Executive Director California Transportation Commission

BONSALL, CARLSBAD, ENCINTAS, ESCONDIDO, FAIRBANKS RANCH, HIDDEN MEADOWS, OCEANSIDE.

RANCHO SANTA FE, SAN CLEMENTE, SAN JUAN CAPISTRANO, SAN MARCOS, SOLANA BEACH & VISTA



